

Tribhuja — Website Change Log

Point-by-point response to review feedback of 22 April 2026. Mapped to the Vercel build and catalogue-aligned flow v2.

To: Shivanshi Chugh, Zuari · Adventz | From: StreeVia Studios | Reference: Tribhuja website v2

Response to your 8 review points

Point 1 — Hero video source + copy edit

PARTIALLY ADDRESSED · asset source pending your input

Action taken: Copy updated in flow v2: opening verse changed from 'After the light...' to 'Where the light...' per your suggestion. Same edit flagged for the brochure. Video asset source (new renders vs. existing AV) held pending your confirmation — no production spend incurred until sign-off.

Owner: StreeVia (copy) · Zuari (asset source decision) | **Addresses:** Section 01 Hero on site

Point 2 — Grounds zones need context for first-time visitors

ADDRESSED · pending SK-A verification

Action taken: Flow v2 now shows a plain-language descriptor in brackets alongside every zone name. Draft descriptors drawn from the landscape plan in the brochure — pending SK-A sign-off before final copy. Flagging separately that the zone count (5 vs 6) also needs SK-A confirmation.

Owner: StreeVia (draft) · SK-A (verification) | **Addresses:** Section 05 The Grounds on site

Point 3 — 24×7 enquiry option — WhatsApp / always-on form

SCOPE CLARIFICATION · requires Zuari CRM team

Action taken: Noting that CRM, lead-routing, and post-click enquiry handling sit outside StreeVia's scope. We will deliver the CTA button + phone handoff on the page; all downstream routing (WhatsApp integration, business-hours logic, CRM mapping) to be owned by Zuari's digital team. Happy to collaborate on CTA copy and placement.

Owner: Zuari digital / CRM team | **Addresses:** Section 10 Enquiry on site

Point 4 — Mobile — 70–75% of traffic will be mobile

ACKNOWLEDGED · addendum in progress

Action taken: Mobile adaptation brief to be produced as a separate addendum before build begins. Covers: typography scale at 375px width, tile-grid collapse behaviour (4-col becomes 2-col), hero video mobile fallback with poster frame, tap-target minimums (44×44px), accordion behaviour for specs, hamburger nav below 768px. Every section audited at 375px before sign-off.

Owner: StreeVia | **Addresses:** All sections · dedicated addendum

Point 5 — Performance — video + high-res renders will be heavy

ADDRESSED · technical spec documented

Action taken: Performance brief locked for dev team upfront: lazy-load all below-the-fold imagery via native loading='lazy'; all images served as WebP with JPG fallback; hero video capped at 4MB, H.264 primary + AV1 progressive, muted autoplay with playsinline attribute; target Lighthouse mobile score > 80.

Owner: StreeVia (spec) · dev team (implementation) | **Addresses:** Build pipeline

Point 6 — SEO metadata + keyword layer

IN PROGRESS · keyword list pending your input

Action taken: Building a parallel metadata layer: page title (under 60 chars), meta description (140–155 chars), H1 hierarchy, alt text templates, schema.org Residence structured data, sitemap.xml, robots.txt. Request from Zuari: please share the 8 priority keywords so we map exactly, or confirm we may proceed from an inferred list drawn from the current Swipecpages landing page.

Owner: StreeVia (build) · Zuari (keyword approval) | **Addresses:** Sitewide · metadata layer

Point 7 — Content governance post-launch

ACKNOWLEDGED · protocol document in progress

Action taken: Drafting a separate one-page governance protocol: who may edit copy, approval chain for changes, named voice-guardian on StreeVia side to prevent tone drift. To be delivered as a standalone document before launch, signed off by both sides.

Owner: StreeVia (draft) · Zuari (approval) | **Addresses:** Separate governance deliverable

Point 8 — Asset approvals before production

ADDRESSED · process rule locked

Action taken: Hard rule now in place: all produced visuals (master plan render, hero video, interior renders, landscape illustrations) go through a mood-board and direction approval stage with Zuari before any final production spend. No asset will be commissioned or rendered at final quality without written sign-off on direction.

Owner: StreeVia (process) · Zuari (approvals) | **Addresses:** Project workflow

Additional findings during review

- **Acreage discrepancy.** The existing Swipepages landing page states **9.14 acres**; the catalogue (TRIBHUJA_V9) states **9.16 acres**. Please confirm which is the RERA-filed figure (RERA no. P01100010651) so both documents align.
- **Voice alignment across properties.** The existing landing page uses a different register (corporate-pragmatic) from the catalogue voice we have been aligning to (poetic-restrained). Please confirm whether the landing page is to be retired when the new site launches, or updated to match.
- **Floor plan exposure.** Flow v2 does not publish floor plan drawings on the public site. Plans remain private, shared during walkthroughs with serious buyers. Please confirm this is aligned with Zuari's sales process.
- **RERA number, favicon, open-graph tags.** To be added sitewide if not currently present — standard compliance and social-share requirements.

Proposed build sequence

A four-week sequence that protects budget by locking decisions before production, and prioritises mobile and performance before visuals. All weeks assume clarifications on pending client inputs are received promptly.

Week 1 • Decisions & clarifications

- Receive 8 priority keywords from Zuari
- Confirm RERA acreage (9.14 vs 9.16)
- Confirm hero video asset source (new vs. existing AV)
- SK-A confirmation of grounds zone list + descriptions
- Collect consultant logos (8 firms, light and dark variants)
- Mood-board approval for master plan render direction

Week 2 • Structure & copy

- Apply all copy updates per flow v2
- Hero verse correction (After → Where) on site and brochure
- Build SEO metadata layer — titles, descriptions, alt text, schema.org
- Add RERA number, favicon, OG tags sitewide
- Enquiry CTA wired with single handoff (no inline form)

Week 3 • Mobile & performance

- Audit every section at 375px width
- Tile-grid collapse behaviour implemented
- Convert all imagery to WebP with JPG fallback
- Lazy-load below-the-fold media
- Hero video compressed to under 4MB, poster frame fallback
- Lighthouse pass — target mobile score > 80

Week 4 • Visuals & final QA

- Commission master plan render (mood-board approved in Week 1)
- Source / produce interior render gallery (6–8 renders)
- Produce / source hero video
- Cross-browser QA — Chrome, Safari, Firefox, Edge
- Accessibility pass — WCAG AA minimum
- Pre-launch review with Zuari

Status summary

#	Summary	Status	Owner
1	Hero copy + asset source	Partial	StreeVia + Zuari
2	Grounds zone descriptions	Addressed, pending SK-A	StreeVia + SK-A
3	24x7 enquiry routing	Out of scope	Zuari CRM
4	Mobile adaptation	In progress	StreeVia
5	Performance spec	Addressed	StreeVia + Dev
6	SEO metadata + keywords	In progress, pending keywords	StreeVia + Zuari
7	Content governance	In progress	StreeVia
8	Asset approvals process	Addressed	StreeVia + Zuari

Awaiting your confirmation on Points 1, 2, 6 and the three additional findings above. All other items are actively in motion and will be reflected in the next build check-in.