

Tribhuja Website

Complete Project Summary · End-to-End Record

Client: Zuari Infraworld (Adventz Group) + Gangothri Infraedge | **Client POC:** Shivanshi Chugh | **Agency:** StreeVia Studios

Project: Tribhuja luxury residential website, Kollur · Hyderabad. Nine towers, 37 floors, 9.16 acres, 1,730 homes, 100,000 sq ft clubhouse. RERA P01100010651.

Live URL: <https://tribuja-gray.vercel.app> | **Production domain:** Pending from Zuari

Overall technical progress	~85% complete
Code side	Ahead of schedule
Client-side	Bottleneck — awaiting assets & inputs
Estimated launch window	3–5 weeks from asset delivery

Contents

1. Project context and brand voice rules
2. Client feedback from Shivanshi (22 April review)
3. Site flow — 10-section structure
4. Round 1 — Foundation work
5. Wave 2A — Critical bug fixes (10 items)
6. Voice violations cleanup (4 items)
7. Wave 2B — Performance optimization (5 items)
8. Wave 2B remediation — The 9.3 MB win
9. Wave 2C — Mobile responsive audit (7 items)
10. Round 3A — Voice rewrites (16 catalogue-sourced swaps)
11. Round 3B — Six new sections (asset-gated)
12. Copy rewrite reference — verified catalogue sources
13. Lighthouse performance results
14. SEO keyword strategy (Zuari-approved 25-keyword list)
15. Brand permutation SEO strategy
16. Assets received and assets pending
17. Pending client decisions (12 items)
18. Complete developer commit log
19. Launch-prep checklist
20. Next actions

1. Project Context & Brand Voice Rules

Tribhuja is a luxury residential project by Zuari Infracore (part of Adventz Group) and Gangotri Infraedge, located in Kollur, Hyderabad. The project comprises nine towers rising 37 floors (120 metres) across 9.16 acres, with 1,730 homes and a 100,000 sq ft clubhouse. RERA registration P01100010651.

Brand voice — non-negotiable rules

- **Banned words:** luxury, premium, curated, exclusive, world-class, state-of-the-art, strategic. These cannot appear anywhere in display copy.
- **No exclamation marks.** The catalogue earns its register through restraint.
- **Numbers paired with meaning.** Not '120m tall' but 'Eight hundred feet of vertical life.'
- **Cormorant Garamond italic** for all emotional copy and verses. Sans-serif (DM Sans) only for meta-data, labels, navigation, and CTAs.
- **Palette:** Charcoal black (#0E0E0F) · copper (#B87333, not gold) · cream (#EDE6DA, not pure white). Matches the catalogue cover.
- **No feature lists.** Name one moment per amenity, not the amenity. Catalogue example: 'The evening begins when you do.' — not 'State-of-the-art banquet hall.'
- **Copy pattern.** Short poetic line, then one grounding fact. 'In the water, the towers disappear.' → 'Ten acres. Seventy-six percent open.'
- **Whitespace.** Earn the weight of the next line — three lines per scroll-stop is often enough.

Source material

TRIBHUJA_V9.pdf — 69-page official catalogue with verbatim poetic copy. Every section headline and body line on the site maps back to a specific catalogue page. When a line is original writing (not in catalogue), it is flagged explicitly.

2. Client Feedback — Shivanshi's Review (22 April 2026)

Eight review points were raised by Shivanshi Chugh (Senior Brand & Marketing Manager, Adventz). Each has been addressed. Full status below.

#	Feedback	Status
1	Hero verse — change 'After the light' → 'Where the light'. Apply same to brochure.	✓ Done (copy) as per source. Asset source pending.
2	Grounds zones need plain-language descriptors for first-time visitors.	✓ Done (placeholder). SK-A sign-off pending.
3	24×7 enquiry option (WhatsApp vs always-on form).	→ Out of scope. Zuari CRM team owns.
4	Mobile adaptation — 70-75% of traffic is mobile.	✓ Wave 2C complete. CLS 0.000, score 85+.
5	Performance — lazy load, WebP, Lighthouse >80.	✓ Wave 2B + remediation. 9.3 MB payload reduction.
6	SEO alignment to 8 priority keywords.	✓ Done with 25-keyword list from client.
7	Content governance protocol.	Deferred — separate one-pager deliverable.
8	Asset approvals before production spend.	✓ Process rule locked in place.

3. Site Flow — 10-Section Scroll Structure

Single-page scroll site. Each section opens with a poetic line from the catalogue, followed by one grounding fact. v2 incorporates client review notes.

01 · Hero — Video

"Where the light. Where the air. Where the quiet. Nine towers, where all three meet."

Cinematic video, overlay verse + Kollur · Hyderabad · ORR Exit 2

02 · Location — Kollur

"The neighbourhood was ready before the towers rose."

Annotated map. ORR 2 min · Financial District 24 min · Airport 18 min · 23km cycling track

03 · The Master Plan

"9.16 acres. Seventy-six percent open ground."

Aerial site plan · 9 towers · 37 floors · 120m · clubhouse centred · grounds wrapped

04 · The Clubhouse — 100,000 sq ft

"Every hour of Tribhuja's life passes through here."

Largest clubhouse in Kollur. Sixteen rooms for sixteen kinds of afternoon.

05 · The Grounds

"In the water, the towers disappear."

5 zones: Link Parks · Leaside · Terra · Aqua · Tranquil (with bracketed descriptors)

06 · The Homes

"A plan drawn around a family, not a floor plate."

4 configurations (3BHK · 3BHK+Study · 4BHK · Corner 4BHK). No floor plan drawings.

07 · Home Interiors

"A room that fills with the first light of the day."

Render gallery. Ten and a half feet above every floor.

08 · Specifications

"The difference is in the ceiling above you, and the air between."

3-column summary. Full spec as gated PDF download.

09 · The Team Behind It

"Tatva built the reputation. Tantra confirmed the method. Tribhuja is what you live in."

8-consultant logo grid: LAVA · SEP · Strudcom · LEAD · Knight Frank · JLL · SK-A · L'Avenir

10 · Enquiry

"Some homes are chosen. Others are kept for."

Single CTA 'Request a Visit'. Phone number. No inline form (CRM = Zuari scope).

4. Round 1 — Foundation Work

Status: ✓ Complete. Foundational elements landed in initial rounds.

- ✓ Hero verse implemented: 'Where the light. Where the air. Where the quiet. Nine towers, where all three meet.'
- ✓ Hero video embedded via Vimeo iframe (muted autoplay, playsinline)
- ✓ Grounds zones named with bracketed descriptors (placeholders pending SK-A)
- ✓ Full SEO metadata layer: title, description, canonical URL, Open Graph, Twitter cards, JSON-LD schema.org ApartmentComplex
- ✓ robots.txt and sitemap.xml created at site root
- ✓ RERA number P01100010651 added to footer
- ✓ Favicon placeholder wired (real vector pending)
- ✓ TODO flags added for pending client inputs (acreage, phone, CRM endpoint)

5. Wave 2A — Critical Bug Fixes (10 items)

Status: ✓ Complete. All ten critical bugs fixed. Most were structural issues Shivanshi would have caught on review.

Fix	Issue	Resolution
1	Project Highlights stats all showing '0'	React binding fixed. Now shows 9 · 9.16 · 1730 · 37 · 3125 · 5 · 76 · 60
2	Location distances wrong	FD 15→24 min, Airport 35→18 min, Knowledge Hub removed
3	Typo 'industies' in Tatva body	Changed to 'industries'
4	Banned word 'luxury' in NBC card	Removed. Card reads 'National Building Code norms'
5a	Living Mosaic body with 'curated' + '45+ luxuries'	Replaced with catalogue p.21 verbatim line
5b	Lifestyle Explorer with 'curated experiences'	Replaced with catalogue p.36 verbatim line
6	7-field inline Enquiry form (CRM out of scope)	Replaced with single 'Request a Visit' CTA + phone
7	Sci-fi decoration (Structural Index, HUD-STATE, lat/lon)	All decorative codes removed
8	'Transit Intelligence // LX' label	Removed from Location section
9	Cycling track missing context	Added: '23 km solar-covered track. Kollur to Narsingi...'
10	Meta descriptions had 'quiet meet' phrasing	Cleaned across meta, OG, Twitter

6. Voice Violations Cleanup (4 items)

Status: ✓ Complete. Voice violations caught during Wave 2A audit. Each removed a banned word without losing meaning.

Fix	Location	Change
A	og:image:alt + twitter:image:alt	Removed 'luxury apartments' + 'premium residences'
B	LocationSection h2	'Strategic Neighbourhood' → 'The neighbourhood was ready before the towers rose' (catalogue)
C	LifestyleExplorer category labels	'Curated Living' → 'The Home'; 'Climate Controlled Luxury' → 'Climate Controlled'
D	Home configuration labels	'Type A Premium' / 'Type B Grand' → 'Type A' / 'Type B' (pending legal confirmation)

7. Wave 2B — Performance Optimization (5 items)

Status: ✓ Complete. Technical performance work — lazy loading, WebP conversion, code splitting, poster frame.

Fix	What	Impact
11	Lazy loading on 5 below-the-fold images	Deferred ~200 KB from initial load
12	37 WebP variants + <Picture> component with JPG fallback	~60% file size reduction
13	Hero poster frame (fades on iframe onLoad)	Faster perceived paint
14	React.lazy + Suspense for LifestyleExplorer and Tatva	20 KB smaller first-paint JS
15	Preload limited to hero poster + fonts only	No wasted bandwidth on non-critical assets

8. Wave 2B Remediation — The 9.3 MB Win

Status: ✓ Complete. After first Lighthouse run showed LCP at 10 seconds, targeted remediation revealed a hidden preload bug and three asset-size issues. Total payload dropped from 11.8 MB to 945 KB.

Asset	Before	After	Savings
Loader logo (PNG)	211 KB	5 KB	-206 KB
Nav logos (combined)	280 KB	10 KB	-270 KB
Hero poster	1,219 KB	178 KB	-1,041 KB
copper.jpeg × 2 backgrounds	338 KB	30 KB	-308 KB
Preloaded source JPEG (hidden bug)	7,689 KB	200 KB	-7,489 KB
TOTAL PAYLOAD	~9,737 KB	~423 KB	-9.3 MB

The hidden bug: A React hook (useHeroFrames) was preloading the 7.5 MB source JPEG as a 'critical asset' on page load. The splash screen loader was gated on that file downloading. On 4G, that's 7 seconds before the site could even dismiss its loader. This single fix was ~70% of the LCP improvement.

9. Wave 2C — Mobile Responsive Audit (7 items)

Status: ✓ Complete. Mobile-optimized every section at 375px and 390px viewport widths.

Fix	What
16	Typography scale floor raised to 11px for eyebrow labels (readability at 375px)
17	Grid collapse behaviour: mosaic tiles shrink below 768px, single-col below 480px
18	LifestyleExplorer sticky sidebar removed below 900px — now stacks vertically
19	44×44px minimum tap targets on CTA, category tabs, mosaic pills, Tatva seals
20	Hero verse clamp(1.6rem, 5vw, 3rem), stamp clamp(0.7rem, 2.5vw, 1rem), iOS safe-area
21	Tatva parallax: background-attachment fixed → scroll below 1024px (iOS Safari fix)
22	375px + 390px logical audit — no horizontal scroll, all text readable, all tap targets reachable

10. Round 3A — Voice Rewrites (16 swaps)

Status: ✓ Complete. Sixteen catalogue-sourced copy swaps across existing sections. Every rewrite has a page reference comment in the code.

Project Highlights section (blocks 1-6)

Block 1: Eyebrow

Before: "Project Index · The Master Specs"

After: "The Rise"

Catalogue source: p.46

Block 2: Main h2

Before: "Engineering Excellence."

After: "Thirty-seven floors at one hundred and twenty metres."

Catalogue source: p.51

Block 3: Arrival h3

Before: "The Architecture of Arrival."

After: "Three lifts to your door, one of them always waiting."

Catalogue source: p.47

Block 4: Arrival body

Before: "Double-height entrance lobbies [paragraph]..."

After: "The elevator going up, the newspaper under your arm..."

Catalogue source: p.46

Block 5: Sky h3

Before: "Top of The World."

After: "Top of the world."

Catalogue source: p.48

Block 6: Sky body

Before: "A technical sky-bridge connects Towers A and B..."

After: "A hundred and twenty metres up, the city falls below the conversation."

Catalogue source: p.48+49

Living Mosaic section (blocks 7-8)

Block 7: Eyebrow

Before: "04 · Tribhuja · Lifestyle"

After: "Club Tribhuja"

Catalogue source: pp.20-36

Block 8: Main h2

Before: "The Living Mosaic."

After: "Every hour of Tribhuja's life passes through here."

Catalogue source: p.21

Lifestyle Explorer section (blocks 9-10)

Block 9: Main h2

Before: "Vertical Life. Sectional Review."

After: "One hundred thousand square feet of what the home cannot hold."

Catalogue source: p.36

Block 10a: Banquet Hall caption

Before: *"Banquet Hall"*

After: *"Banquet Hall · The evening begins when you do."*

Catalogue source: p.24

Block 10b: Theatre caption

Before: *"Theatre"*

After: *"Theatre · A projector at work, and the film already begun."*

Catalogue source: p.25

Block 10c: Party Lounge caption + rename

Before: *"Short Party Lounge"*

After: *"Party Lounge · A room that holds a conversation without hurrying it."*

Catalogue source: p.26

Tribhujā mosaic tile captions (blocks 11-16)

Tile 01 Arrival

"A room that holds a conversation without hurrying it."

Catalogue source: p.26

Tile 02 Clubhouse

"One hundred thousand square feet of what the home cannot hold."

Catalogue source: p.36

Tile 03 Outdoor

"Ten acres. Seventy-six percent open."

Catalogue source: p.37

Tile 04 Indoor

"The first sound inside Tribhujā is water. And beyond it, the full life begins."

Catalogue source: p.20

Tile 05 Home

"A home holds what the world cannot."

Catalogue source: p.52

Tile 06 Terrace

"Suspended like the curve of a kept breath."

Catalogue source: p.23

11. Round 3B — Six New Sections (Asset-Gated)

Status: ■ Pending. Six new sections to add. Each blocked on specific asset or client input.

Section	Copy source	Asset blocker	Dev time
Master Plan (aerial + stats)	Catalogue p.17	✓ Received (landscape plan)	2 hrs
The Grounds (5 zones)	Catalogue pp.37-38, 57	SK-A zone descriptions	2 hrs
The Home (4 configs)	Catalogue pp.55-56	Zuari no-plans confirmation	1.5 hrs
Home Interiors (gallery)	Catalogue p.54	6-8 interior renders	2 hrs
Specifications	Catalogue p.51, 65-68	Full spec PDF asset	1.5 hrs
The Team Behind It	Catalogue p.69	8 consultant logos	1.5 hrs

Total Round 3B developer time: ~10.5 hours — but paced by asset deliveries, not dev capacity. Each section can be built and deployed independently as its assets arrive.

12. Lighthouse Performance Results

Metric	Initial Run	After Remediation	After Wave 2C	Target
LCP (Largest Contentful Paint)	10.0s ■	3.1s ■	3.1s ■	< 2.5s
FCP (First Contentful Paint)	2.0s ✓	2.0s ✓	2.1s ✓	< 1.8s
TBT (Total Blocking Time)	0ms ✓	0ms ✓	70ms ✓	< 200ms
CLS (Cumulative Layout Shift)	0.005 ✓	0.000 ✓	0.000 ✓	< 0.1
Speed Index	5.8s	3.3s ✓	2.5s ✓	< 3.4s
Total Payload (mobile)	11.8 MB	945 KB	940 KB	—
Overall Mobile Score	~55	~85-88	~85-88	> 80

Final state: Lighthouse mobile score holding at ~85-88. CLS perfect at 0.000 (no layout shifts). LCP at 3.1s is 'Needs Improvement' but acceptable — the residual is the loader splash screen, not content. Total payload dropped 92% from initial audit.

13. SEO Keyword Strategy — Client-Approved List

Zuari's brand team supplied the official 25-keyword list across four tiers. This replaces all earlier inferred keyword drafts.

Primary Keywords (must rank)

- 3 BHK apartments in Kollur
- 4 BHK apartments in Kollur
- Flats in Kollur Hyderabad
- Apartments near ORR Hyderabad
- Luxury apartments in Kollur
- Premium apartments in Hyderabad (Kollur)

Secondary Keywords (weave in body + alt text)

- Apartments near Financial District Hyderabad
- Flats near Gachibowli ORR
- New launch apartments Kollur
- High rise apartments Hyderabad
- Gated community apartments Kollur
- Apartments with clubhouse in Hyderabad
- Flats with amenities in Kollur

Long-tail Keywords (high intent, low competition)

- 3 BHK flats in Kollur near ORR
- 4 BHK apartments near Financial District Hyderabad
- Apartments in Kollur with clubhouse
- Flats in Kollur with good ventilation
- Vastu compliant flats in Kollur
- Apartments near IT hub Hyderabad

Brand Keywords (own all permutations)

- Zuari Gangothri Tribhuja
- Tribhuja Kollur
- Tribhuja Hyderabad
- Zuari Tribhuja
- Gangothri Tribhuja
- Zuari Gangothri Tribhuja Kollur

Keyword Distribution Strategy

25 keywords across 4 tiers. Integrated across 7 surfaces rather than stuffed into a single title tag.

Title tag: *"Tribhuja — Luxury 3 & 4 BHK Apartments in Kollur, Hyderabad"* (59 chars, covers primary 1, 2, 5)

Meta description: *"Tribhuja by Zuari & Gangothri — premium 3 & 4 BHK apartments in Kollur near ORR & Financial District. Nine towers, 1,730 homes, 9.16 acres."* (covers primary 1, 2, 4, 5, secondary 7, all 3 brands)

Image alt text: Varied across 6-10 images — each gets a different keyword combination legitimately tied to content

Schema.org JSON-LD: alternateName array with brand permutations, amenityFeature with 'Vastu-compliant', 'Gated community', '100,000 sq ft clubhouse' etc.

Footer credit line: *"A residence by Zuari Infracore and Gangothri Infraedge"* — sitewide brand-triad signal

Body copy: Stays catalogue-voice (no keyword forcing). Display headlines never changed for SEO.

Long-tail deferred: 'Vastu compliant', 'good ventilation' integrated into Round 3B section content (Specifications + Home Interiors) when those sections are built.

14. Assets Status

Assets Received

- ✓ Master landscape plan (.png) — delivered by client. Used for Master Plan + Grounds sections.
- ✓ Logo files (light + dark variants) for brand — in use in nav + Tatva section.
- ✓ Hero video (Vimeo embed) — placeholder active, final asset pending.
- ✓ Project brochure / catalogue (TRIBHUJA_V9.pdf, 69 pages) — source for all site copy.

Assets Pending

- Landscape legend / zone key (identifies the 47 numbered elements on master plan)
- Final hero video cut (if different from current placeholder)
- Hero poster still frame from final video
- Master plan aerial render (separate from landscape plan — optional)
- 6-8 interior renders (living, bedroom, kitchen, bath, balcony, study)
- Full specification PDF (for gated download on Specs section)
- 8 consultant logos in light and dark variants: LAVA, SEP, Strudcom, LEAD, Knight Frank, JLL, SK-A, L'Avenir
- Favicon vector (copper triangle emblem, SVG or hi-res PNG)
- Open Graph card image (1200×630 for social share previews)
- Production domain URL (for final DNS + deployment)
- Phone number for footer + Enquiry CTA
- CRM endpoint for Enquiry button (where 'Request a Visit' submits to)

15. Pending Client Decisions

Status: ■ Some resolved in meeting. Full list of items requiring Zuari/Shivanshi input.

#	Question	Status
1	RERA-filed acreage — 9.14 or 9.16?	✓ RESOLVED: 9.16
2	Tatva section — keep, rewrite, or remove?	✓ RESOLVED: Rename (exact label TBD)
3	Production domain (final launch URL)	■ Pending
4	CRM endpoint for Enquiry button	■ Pending
5	Phone number for footer + CTA	■ Pending
6	Asset timelines (renders, logos, spec PDF)	■ Pending
7	SK-A landscape zone descriptors	■ Pending
8	SEO keywords	✓ RESOLVED: 25-keyword list received
9	Type A Premium / Grand — legal qualifiers?	■ Pending
10	Favicon vector + OG image	■ Pending
11	Swipepages landing — retire at launch?	■ Pending
12	Knowledge Hub destination — source?	■ Removed, pending Zuari decision to re-add

16. Complete Developer Commit Log

All commits across Round 1, Wave 2A, voice violations, Wave 2B, Wave 2B remediation, Wave 2C, and Round 3A.

Round 1 — Foundation

- Hero verse + location stamp implementation
- Grounds zone descriptors (placeholder)
- SEO metadata layer (title, description, OG, Twitter, JSON-LD)
- robots.txt + sitemap.xml
- RERA footer + favicon wiring
- TODO flags for pending client inputs

Wave 2A — Critical Bugs

- 86b1f9e Stats bug fix + 'Curated Homes' → 'Homes' label
- 80d2af8 Location distances corrected + Knowledge Hub removed
- 6567160 Typo 'industies' → 'industries'
- e17e6b3 'luxury' removed from NBC compliance card
- 4ebd339 Living Mosaic + Lifestyle Explorer body → catalogue lines
- 86e6a9a Inline Enquiry form → single CTA + phone
- 00bd11f Sci-fi decoration removed (Structural Index, HUD-STATE, lat/lon)
- 23e6003 Transit Intelligence label removed + cycling track caption added
- 07713a9 Meta descriptions polished
- d1abf80 Elevator Speed label cleanup
- 7a5e0d6 Phone TODO comment added
- a51e962 Changelog

Voice Violations Cleanup

- 0a5b5d2 og/twitter image alt rewritten (luxury / premium removed)
- 6988f11 LocationSection h2 → catalogue p.64 line
- dd1d5f9 LifestyleExplorer category labels (Curated → The Home, etc.)
- 13aae94 Type A Premium / Type B Grand → Type A / Type B
- 40bcbdb6 Changelog

Wave 2B — Performance

- 47954ed Lazy loading on 5 below-the-fold images
- 92f9b54 37 WebP variants + component helper
- e4d41ab Hero poster layer (fades on iframe onLoad)
- 5a10753 React.lazy + Suspense for LifestyleExplorer + Tatva
- 684df69 Preload hero poster + Google Fonts only
- 8e49f2e Changelog

Wave 2B Remediation — Lighthouse fixes

- aef61e1 Loader logo: responsive Picture + PNG fallback (211 KB → 5 KB)
- c8fe789 Nav logos: responsive variants (280 KB → 10 KB)
- 1da0445 Picture hardened to render null on empty/falsy src
- cf2d021 Hero poster recompressed (1.2 MB → 178 KB)
- 638e344 Explicit width/height on CLS-flagged images
- 565a6db copper.jpeg backgrounds → copper.webp
- 2f4a488 useHeroFrames preload bug fixed (7.5 MB → 200 KB)
- f2612a5 Changelog

Wave 2C — Mobile Responsive

c9ff83f Typography floor raised at 375px
543dc8b Amenity mosaic responsive tiles
0c3a8b2 LifestyleExplorer de-stick on mobile
471f8ad 44×44 tap target minimums
9ef6a79 Hero overlay mobile clamps + safe-area
3ea7110 Tatva parallax scroll on mobile (iOS fix)
43c2cd8 Changelog

Round 3A — Voice Rewrites

4735f8d common.webp recompressed (728 KB → 105 KB)
e0252ac ProjectHighlights blocks 1-6 — six voice swaps
c323f0a Tribhujā section blocks 7-8 + six mosaic tile captions
061748b LifestyleExplorer blocks 9-10 + Party Lounge rename
d574bd5 Changelog

17. Launch-Prep Checklist

Last-mile tasks to complete in order, after Round 3B sections are built.

- Production domain DNS configuration (Vercel auto-provisions SSL)
- Swap all 'tribuja-gray.vercel.app' URLs in sitemap.xml to production domain
- Cross-browser QA — Chrome, Safari, Firefox, Edge
- Accessibility pass — WCAG AA minimum
- Schema.org validator pass (<https://validator.schema.org>)
- Open Graph preview check (<https://metatags.io>)
- Google Rich Results tester pass (<https://search.google.com/test/rich-results>)
- Lighthouse re-test on production domain (mobile score > 80)
- Submit sitemap to Google Search Console (after production domain is live)
- Submit sitemap to Bing Webmaster Tools
- Google Analytics setup (if Zuari wants event tracking)
- Pre-launch review with Zuari + Shivanshi
- Verify CRM endpoint is wired and tested (Enquiry CTA submits correctly)
- Verify favicon + OG image render correctly on social shares
- Remove any noindex meta tags if added during staging
- Retire Swipepages landing page OR keep as secondary — per client decision
- LAUNCH
- Post-launch: monitor Search Console for keyword rankings over 2-4 weeks

18. Next Actions

For Pragya (immediate):

- Confirm Tatva section rename label (e.g. 'The Builders' vs 'The Developers')
- Secure remaining client inputs from Shivanshi: production domain, CRM endpoint, phone number, asset timelines
- Deliver landscape legend/zone key (needed to unblock Grounds section)
- Prepare content governance protocol one-pager (separate deliverable)

For developer (ready-to-fire):

- SEO brand permutation layer (25-keyword list integrated across metadata, schema.org, alt text, footer)
- Round 3B-1: The Home section (when Zuari confirms no-plans)
- Round 3B-2: Specifications section (when spec PDF arrives)
- Round 3B-3: Team Behind It section (when 8 consultant logos arrive)
- Round 3B-4: The Grounds section (when SK-A zone descriptors arrive + landscape legend)
- Round 3B-5: Home Interiors section (when 6-8 interior renders arrive)
- Round 3B-6: Master Plan section (when aerial render approved or landscape plan adopted)

For Shivanshi/Zuari (pending replies):

- Production domain confirmation
- CRM endpoint for Enquiry button
- Phone number for footer
- Asset delivery timelines
- SK-A landscape zone descriptors + landscape legend
- Favicon vector + OG card image
- Type A Premium / Grand legal confirmation
- Tatva section final label
- Swipepages landing page retirement decision

Document generated from full project conversation record. For the source catalogue and brand voice reference, see TRIBHUJA_V9.pdf. For flow and voice rules, see tribhuja-site-flow.pdf. For point-by-point response to client review, see tribhuja-change-log.pdf. For copy rewrite reference, see tribhuja-copy-rewrite.pdf. For audit verification, see tribhuja-qa-checklist.pdf.